

# DECENTRAMARK ROADMAP

## Q1 APR - JUN

- Create all socials and website
- Create Smart contract
- Tron Network Migration
- Publish New Whitepaper
- Publish New Roadmap

## Q2 JUL - SEP

- New Airdrop
- ICO – Private/Pre sale
- Public Sale
- Community Target 10k members

## Q3 OCT - DEC

- Community Target 20k members
- First Decentramark AMA
- Marketing

## Q3 OCT - DEC

- TRX Rain month
- Additional exchange listings
- Liquidity on Justswap and CCTip

## Q4 JAN - MAR

- Roadmap review 2022-23
- Expand Social Platforms
- Multi-region community groups

## Q1 APR - JUN

- Marketing
- Partnerships
- Community Swap

## Q2 JUL - SEP

- Commence Youtube monetization plan
- Target first dividend
- Expand Social platforms
- Bololex Listing

## Q3 OCT - DEC

- Youtube monetization approval
- Extend Partnerships
- Coinmarket Cap / CoinGecko

## Q4 JAN - MAR

- Extend Partnerships
- Community Target 30k members

## Q4 JAN - MAR

- Finalise Roadmap 2022-23

# 2021 - 2022